
August 2005

HANFORD SITE

Environmental Restoration Contract

Monthly Performance ReportMonthly Performance Report

E0509036.3

Accelerating Cleanup …
Accelerating Cleanup …

Department of Energy
Richland Operations Office

Bechtel Hanford, Inc.
Environmental Restoration Contractor

The ERC Remedial Action team has completed excavation of

this pipeline and the adjacent contaminated soil near the KE

Reactor in Hanford's river corridor. Backfill and regrading are

underway.

This will be the last ERC monthly
performance report. Washington
Closure Hanford (WCH) assumed
River Corridor cleanup responsibilities
on August 27, 2005.



ENVIRONMENTAL RESTORATION 
EXECUTIVE SUMMARY 

August 2005 Monthly Report 
 

 
GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 

RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
As of August 26, 2005, the ERC worked approximately 164,400 hours 
since the last lost workday incident, which occurred on July 11, 2005 
and became lost away on July 12, 2005.  The ERC has experienced 
83% injury-free workdays during FY05 and 69% injury-free workdays 
for August 2005. 
FYTD:  50 first aids; 3 recordable-only; 6 lost restricted; 1 lost time 
Current Month:  9 first aids 

HIGHLIGHTS: 
• Successfully completed all planned activities that were required by the 

ERC to support transition to the River Corridor Closure Contract 
(RCCC) on August 26.  This will be the last ERC monthly performance 
report.  Washington Closure Hanford (WCH) assumed River Corridor 
cleanup responsibilities on August 27. 

• Completed H Reactor SSE structural steel erection; started roofing/ 
siding installation.  Overall, H Reactor ISS is more than 98% complete. 

• Completed 184-N asbestos removal and demobilized from site. 
• Completed demolition and loadout of water silo and regrading and 

demobilization of the 1900-N facilities. 
• Began demolition of 183-KW chlorine vault, external alum, and 

chemical storage tanks. 
• Completed characterization of 334, 334A, and 303M Buildings. 
• Successfully restarted 118-B-1 intrusive work with revised processes. 
• Conducted sampling of 100-C-7 for chromium plume characterization. 
• Initiated closeout sampling of eastern half of 116-K-2 Mile Long Trench. 
• Disposed of 974,131 tons of contaminated waste into ERDF during FY05 

(through August); marking a fiscal year disposal tonnage record. 
• Held public workshop to receive/discuss comments on 100/300 Area 

Component of River Corridor Baseline Risk Assessment SAP. 

UPCOMING KEY ACTIVITIES:   (will be performed by RCCC) 

• Complete H Reactor safe storage enclosure (SSE) roof installation. 
• Initiate demolition of 314 Building (Sep). 
• Perform confirmatory sampling at 100-D Area waste sites (Sep). 
• Award 100-IU-2/-6 Remaining Sites remediation subcontract (Sep). 
• Complete subcontracting activities to begin risk assessment field 

sampling by October 30, 2005, per TPA Milestone M-16-70. 
• Support closeout of the ERC. 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  ($3,159K); (2.1%).  Delays in restart of remediation at 100-B/C 

and 300 Area burial grounds; 100-K Area backfill behind schedule 
due to equipment availability; and postponement of system 
upgrades. 

 

• CV:  $13,143K; 8.8%.  Loadout efficiencies achieved by truck and 
pup operations at B/C RPAS and Remaining Sites; 100-B/C RPAS 
and 118-K-1 subcontractor mobilization underruns; backfill 
efficiencies at K Area; 300 Area facility characterization/ 
deactivation less than planned; FY04 rate rebill credit; FY05 payroll 
additive rate rebill credit; and reduced estimate of legacy retiree 
medical costs. 

EAC TRENDS: 
Current Month:  ($276K) 
FYTD:  ($15,508K) 
• Truck and pup operation efficiencies at 100-B/C. 
• RPAS/118-K-1 subcontract mobilization performance. 
• Backfill efficiencies at 100-K Area. 
• 300 Area facility characterization/deactivation less than planned. 
• H Reactor gas wing demolition/loadout resources more than planned. 
• FY04 rate rebill credit.  FY05 payroll additive rate rebill credit. 
• FY04 fee less than forecast.  Reduced FY05 fee forecast. 
• Legacy retiree medical cost less than planned. 

TPA MILESTONES: 
• M-93-24, Submit EE/CA for N Reactor ISS (due 9/30/06); 

completed 10/14/04, nearly 2 years ahead of schedule.  
• M-16-48, Initiate Remedial Actions for 100-F Area Remaining Waste 

Sites (due 7/31/05); completed 3/29/05, 4 months ahead of schedule. 
• C-16-06B, Submit Engineering Evaluation of Final Disposition of 

River Pipelines and Outfall Structures to Regulators (due 7/31/05); 
completed 4/19/05, more than three months ahead of schedule. 

• C-16-06A, Submit B/C Risk Assessment Pilot Study to Regulators 
(due 7/31/05); completed 7/13/05. 

• M-93-25, Submit an Engineering Evaluation of Final Surplus Reactor 
Disposition to Regulators (due 9/30/05); completed 5/11/05, more 
than 4 months ahead of schedule. 

• M-93-18, Complete H Reactor ISS (due 12/31/05); forecast 10/4/05. 

FUNDING: 
 
 
 
 
 
 
 
 
 
 
 
 
 

PERFORMANCE INCENTIVES:   
• SPI fee = 1.162 FYTD through August. 

• Complete regrade/backfill of 116-N-3 Crib/Trench by 1/1/05.  
• Complete 2 Gold Chart release sites by 3/31/05. 
• Complete excavation and loadout of 5 waste sites by 3/31/05. 
• Completed demolition of 313 Building. 
• Completed transition to RCCC. 
• Schedule Performance Index. 
Notices of Completion were transmitted to RL for review and approval 
for the above six PIs. 

ISSUES:  
None. 

FYTD Performance ($K)
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 Actual costs 
through August:  

$135.9M

Actual funding 
through August:

  $139.8M

The ER contract ended on August 26, 2005.  
11-month funding is $142,437,000 including 
transition and closeout.



ENVIRONMENTAL RESTORATION 
FACILITIES DECOMMISSIONING PROJECT 

August 2005 Monthly Report 

 

 
GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 

RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  19 first aids; 2 recordable-only; 3 lost restricted; 0 lost workday 
cases; 0 skin contaminations 
Current Month:  6 first aids (2 strains, 1 abrasion, 2 contusions; 1 burn) 

HIGHLIGHTS: 
H Reactor ISS: 
• Completed loadout of demolition debris generated to date. 
• Completed structural steel erection; started roofing and siding 

installation. 
• Poured concrete pourbacks and began installation of the steel plates. 
100-N / 100-K Areas: 
• Completed 184-N asbestos removal and demobilized from site. 
• Preparation activities to remove and dispose of the 107-N anion 

exchange vessel are 95% complete, with removal scheduled for 
mid-September. 

• Completed 1900-N processing and loadout of piping. 
• Completed demolition and loadout of the water silo and regrading 

and demobilization of the 1900-N facilities. 
• Began demolition of the 183-KW chlorine vault, external alum, and 

chemical storage tanks. 
• Completed 75% of 183.1-KW hazardous materials removal 

(drained sulfuric acid system, removed mercury switches, PCB 
ballasts, oils, glycol, etc.) 

• Continued removal of radiologically contaminated alum system. 
300 Area: 
• Completed characterization of 334, 334A, and 303M Buildings. 
• Continuing with pre-demolition activities in 314 Building. 
• Completed covering 313 Building slab and adjacent areas with gravel. 
• Completed demobilization activities at 313 Building. 
• Completed 313 Building project and walkdown with RL and EPA. 

UPCOMING KEY ACTIVITIES:   (will be performed by RCCC) 
• Complete the roofing and siding at H Reactor. 
• Remove 107-N anion exchange vessel. 
• Complete isolation of 107-N trench piping. 
• Complete above-grade demolition of 183-KW chlorine vault, alum 

tanks, and sulfuric tanks. 
• Complete removal of 183.1-KW radiologically contaminated alum system. 
• Initiate demolition of 314 Building (Sep). 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  $189K; 0.7%. Ahead of schedule on asbestos removal and 

deactivation activities for 314 Building. 

• CV:  $4,870K; 17.8%.  Fewer resources utilized for accelerated 
300 Area characterization than anticipated; fewer 100 Area S&M 
resources required than planned; partially offset by additional 
resources required for H Reactor gas wing demolition activities and 
additional thermal analysis. 

EAC TRENDS: 
Current Month:  $391K 
FYTD:  ($4,399K) 
• 300 Area EE/CA resources and characterization/deactivation less 

than planned. 
• 1802-N contract closeout. 
• H Reactor gas wing demolition/loadout resources more than planned. 
• Fewer resources utilized for 100 Area S&M activities. 

TPA MILESTONES: 
• M-93-24, Submit EE/CA for N Reactor ISS (due 9/30/06); 

completed 10/14/04, nearly two years ahead of schedule.  
• M-93-25, Submit an Engineering Evaluation of Final Surplus Reactor 

Disposition to Regulators (due 9/30/05); complete 5/11/05, more than 
four months ahead of schedule.  Draft A transmitted to RL on 
4/27/05; RL transmitted to regulators on 5/11/05. 

• M-93-18, Complete H Reactor ISS (due 12/31/05); forecast 10/4/05. 

SUMMARY SCHEDULE:   
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISS METRIC: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
None. 
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TPA Milestones

COMMON 
ENGINEERING

H REACTOR

DR ANCILLARY 
FACILITIES

K ANCILLARY 
FACILITIES

N ANCILLARY 
FACILITIES

300 AREA

Start Tanks Isolation/Removal Start Trench Pipe Removal

Complete Backfill

Distribute Rev.0 SAP--2/15/05 (A)Issue RAWP Rev.0--3/4/05 (A)

Issue RAWP Rev. 0Issue DQO Rev.0

Mobilize Start Demo

Demo 183-KW Car Protection Bldg

Start A/G Demo--3/8/05; demo complete 5/27 (A)Pump Water--12/13/04 (A)

Start SSE Roof/SidingMobilize SSE

M-93-25

Pourbacks/Backfill

Prepare EE/CA, DQO, RAWP, SAP

SSE Roof Installation

TPA MS PIBaseline Current Schedule

190-DR Bldg Demolition/Loadout

Final Reactor Engineering

Project MS

M-93-25  9/30/05 - Submit Engineering 
Evaluation of Final Surplus Rx Disposition

Prepare K Area EE/CA

107-N Demolition Preparation/Initiation

Issue EE/CA Rev.0

Start 313 Historical Research
Complete 313 Deactivation

-4/15/05 (A)

313/314 Bldgs Characterization / Deactivation

Start 314 Historical Research
313 Demo / Loadout / Fixative



ENVIRONMENTAL RESTORATION 
REMEDIAL ACTION PROJECT 

August 2005 Monthly Report 
 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  18 first aids; 0 recordable; 0 lost workday cases 
Current Month: 2 first aids (bite/sting; strain/sprain) 

HIGHLIGHTS: 
• Received SER from RL for the 100-B/C overbore fuel MOC. 
• Successfully initiated restart of 118-B-1 intrusive work with revised 

processes.  Continued loadout from 118-B-1. 
• Conducted split sampling with drill rig to groundwater at 100-C-7 

hexavalent chromium waste site to characterize chromium plume.  
Hit groundwater at 85 feet.  Suspended loadout from 100-C-7 
pending characterization study for chromium. 

• Completed excavation/stockpile/loadout at 100-B-14. 
• Completed confirmatory sampling at Horseshoe Landfill and 

discovered a plume.  Initiated additional excavation and hit basalt 
rock at 9 feet.  Took samples and demobilized. 

• Completed confirmatory sampling at 100-B-1 and 100-C-9 north. 
• Demobilized 100-B/C RPAS trailers. 
• Continued excavation and loadout for the 100-F Remaining Sites. 
• Continued RFP process for 100-IU-2/-6 Remaining Sites remediation. 
• Initiated closeout sampling associated with the eastern half of the 

116-K-2 Mile Long Trench. 
• Initiated backfill activities associated with 116-KE-4/100-KE pipelines. 
• Completed excavation of 116-N-1 Crib base scope. 
• Completed excavation of contaminated surface area (CSA) A and 

CSA C base scope. 
• Issued approved RSVP for 128-C-1. 
• Issued Draft A 182-F RSVP for RL/regulator review. 
• Transmitted revised work instructions for seven 100-D Area sites. 
• Prepared revised sample design for Horseshoe Landfill. 
• Issued 100-D Area Burial Grounds and Remaining Sites Final 

Design Review package. 
• Completed documents, training, and readiness for loadout of 

stockpiled materials in the 618-8 Burial Ground. 
• Issued 600-47 Dumping Area and the 300-18 Surface 

Contamination Area CVPs Rev 0. 
• Completed cleanup verification sampling for 600-259 Lysimeter site, 

300 Area Vitrification Test site, and 300-8 Aluminum Shavings area. 

UPCOMING KEY ACTIVITIES:  (will be performed by RCCC) 

• Evaluate Horseshoe Landfill data (Sep). 
• Evaluate 100-C-7 chromium site data (Sep). 
• Perform confirmatory sampling at 100-D Area waste sites (Sep). 
• Present allowable residual contaminant level (ARCL) site strategy 

to Ecology (Sep). 
• Issue the 116-C-3 change order final design package (Sep). 
• Award 100-IU-2/-6 Remaining Sites remediation subcontract (Sep). 

PERFORMANCE: 
 
 
 
 
 

• SV:  ($1,410K); (3.1%).  Delays in restart of remediation at 118-B-1 
and 118-C-1 Burial Grounds and 300 Area Burial Grounds 618-3 
and 618-8; K Area backfill behind schedule due to equipment 
availability; delays in F Area remediation due to dust control 
concerns; partially offset by accelerated excavation and loadout at 
100-B/C Remaining Sites, RPAS sites, N Area, and Horseshoe 
Landfill. 

• CV:  $5,575K; 12.5%.  Loadout efficiencies achieved by truck and 
pup operations at B/C RPAS and Remaining Sites; backfill 
efficiencies at K Area; 100-B/C RPAS and 118-K-1 subcontract 
mobilization performance better than DWP; labor underruns 
throughout all RA sites due to resource sharing/limitations; reversal 
of FY04 100-NR overstated accrual; 116-C-3 analytical efficiencies.   

EAC TRENDS: 
Current Month:  $66K 
FYTD:  ($5,705K) 
• Truck and pup efficiencies at B/C Remaining Sites and RPAS Site 

100-B-1; backfill efficiencies at K Area; RPAS and 118-K-1 
subcontract mobilization performance better than DWP; reversal of 
FY04 100-NR overstated accrual; labor underruns; 116-C-3 field 
sampling and analytical efficiencies. 

TPA MILESTONES/COMMITMENTS: 
• M-16-48, Initiate Remedial Actions for 100-F Area Remaining 

Waste Sites (due 7/31/05); complete 3/29/05, 4 months ahead of 
schedule. 

• C-16-06B, Submit Engineering Evaluation of Final Disposition of 
River Pipelines and Outfall Structures to Regulators (due 7/31/05); 
complete - ESD (Draft A) was transmitted to RL on 4/7/05; RL 
forwarded to regulators on 4/19/05. 

SUMMARY SCHEDULE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES:  
None. 
 
 
 
 

FY 2005 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

TPA Milestones

100-B/C BURIAL 
GROUND & 
REMAINING SITES

100-B/C REMAINING 
PIPELINES & 
SEWERS

100-K AREA 
REMEDIATION

118-K-1 BURIAL 
GROUND

100-N AREA 
REMEDIATION

300 AREA EAST SIDE 
REMEDIATION

100-FR BG & 
REMAINING SITES

RIVER PIPELINES & 
OUTFALL 
STRUCTURES ESD

Readiness/Mob

618-8618-3

Work suspended 3/9; DSA in process, probably will be Nuclear Cat 
3; Remediation deferred to FY06

JCO/SER Approved (12/10A)

116-KE-4 (11/29A)

Complete Excavation/Loadout

Pipeline (3/11A)

Spent Nuclear Fuel Path Forward

Mob/Submittals

Excavate/Sample

TPA MS PIBaseline Current Schedule Project MS

Excavation/Loadout

Remediation

Remediation

116-N-1 Crib Remediation

M-16-48 - 7/31/05 - Initiate Remediation for Remaining Waste Sites at 100-F    (3/29/05 (A)

Mobilize/SubmittalsProcurement Remediation

C-16-06B - 7/31/05 - Submit EE/CA of Final Disposition of River Pipelines/Outfall Structures   (4/19/05 (A)

116-N-3 Backfill/Regrading

116-K-2 

Transfer 118-B-1/118-C-1 SNF

100-B-1  100-C-9 1607-B-2

Resume Excavate/Loadout 118-B-1/118-C-1

(12/22A)

Award (1/14A)

Procurement

100-C-7

Alpha contamination discovered 12/14/05~work suspended in 3 burial grounds

(4/11A)

Excavation initiated at 182-F Reservoir on 3/29AM-16-48

Backfill (116-K-1 / 116-KW-3 / 116-KE-4)116-K-1 (1/20 A); 116-KW-3 & Pipeline Started April

C-16-06B

FYTD Performance ($K)

0

10,000

20,000

30,000

40,000

50,000

60,000
DWP+CO
BCWS
BCWP
ACWP/EAC
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ERC contract ends 
August 26, 2005



ENVIRONMENTAL RESTORATION 
WASTE OPERATIONS PROJECT 

August 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
• FYTD:  8 first aids; 1 recordable-only; 3 lost restricted; 1 lost time 
• Current Month:  1 first aid (bite/sting) 

HIGHLIGHTS: 
• Received 97,485 tons of waste at ERDF during August; 

974,131 tons during FY05; 6,049,854 tons of contaminated 
material have been disposed in ERDF since operations began 
in July 1996. 

• Suspended operations on 12 separate days due to inclement 
weather. 

• Received EPA approval of the treatment plan for chromium-
contaminated waste from 100-C-7 waste site. 

• Received regulator approval of the SAP revision for the 
K-Basin�s aluminum fuel canisters.  Anticipate receiving this 
waste stream at ERDF by the end of September from Fluor 
Hanford. 

• Completed macroencapsulation of the tritium pots and 
miscellaneous other lead wastes. 

• Completed lysimeter sampling for ERDF Cells 5 and 6. 
• Successfully transitioned ERDF from ERC (BHI) to the River 

Corridor Closure Contract (WCH). 
• Completed exterior and interior framing for the new ERDF 

office facility. 
• Double-wide RCT modular building installation was completed 

(replaced a single-wide). 

UPCOMING KEY ACTIVITIES:   (will be performed by RCCC) 
• Complete treatment of ERDF leachate residue waste received 

from the Effluent Treatment Facility (ETF). 
• Complete Waste Operations office building structure.  Utilities 

will be completed in FY06. 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  ($911K); (3.3%).  Delay in additional ERDF office space 

procurement and installation; delays in transportation and 
disposal; remaining macroencapsulation scope deferred to 
FY06 (BCP submitted for deferred scope). 

 
• CV:  ($673K); (2.6%).  Increased cost for leased trucks and 

dump truck and pup operations; increased container costs; 
partially offset by labor underruns in direct project support and 
transportation/disposal. 

 
 

EAC TRENDS: 
Current Month:  $208K 
FYTD:  $632K 
• Increased cost to support trucks and pups campaign (offset by 

Remedial Actions savings). 
• Increased cost for beryllium waste disposal. 
• Decrease in direct project support. 

SUMMARY SCHEDULE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ERDF TONNAGE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
None. 
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DWP+CO 2,578 5,719 8,177 10,607 12,919 15,724 17,342 19,165 20,720 22,768 25,537 28,024
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ERDF EXPANSION 
CELLS 5/6

                                         
ERDF EXPANSION 
CELLS 7/8

ERDF OPERATIONS

WASTE MGMT AND 
TRANSPORTATION

Receive 2 by 01/13

Initiate 
Public Review

ERDF ROD Amendment

Contract Closeout/Lessons Learned

Final Inspections/Cleanup

TPA MS PIBaseline Current Schedule

Engineering Evaluation

Project MS

FYTD % Complete:  100%
Cumulative % Complete:  100%

Crest Pad Bldgs

Revegetation

Receive 2nd 40 cans by 3/31  (3/17 A)Receive 1st 40 cans by 2/1

IP1 Container Procurement - 80

Receive 1st 15 cans
 by 12/15

IP2 Container Procurement - 30

Receive 2nd 15 cans
 by 3/31 (3/28 A)

Receive 4 by 12/20

Receive/Operate 6 Additional Trucks
Extended 6 Trucks
3 Months (Jun-Sep)

Remaining scope 
deferred to FY06



ENVIRONMENTAL RESTORATION 
RISK ASSESSMENT / SITE CLOSURE PROJECT 

August 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
No first aid, recordable, or lost workday cases experienced FYTD. 

HIGHLIGHTS: 

100-B/C Pilot: 
• The BC-Pilot Risk Assessment document was in regulator, Trustees, 

and stakeholders review during August.  The Risk Assessment 
document was transmitted on July 21, and a public workshop was held 
on August 9 to present the findings of the Risk Assessment to the 
regulators, Tribes, Trustees, and stakeholders.  All comments are due 
by September 30. 

100/300 Area: 
• Held a public workshop on August 10 to receive and discuss 

comments from the regulators, Tribes, Trustees and stakeholders 
on the 100 Area and 300 Area Component of RCBRA Sampling 
and Analysis Plan (DOE/RL-2005-42, Draft A) with the balance of 
comments received by August 15.  Submitted draft responses of 
the comments to RL, EPA, and Ecology to help ensure a timely 
regulator final approval of the SAP.  

• Received internal comments on the Sampling and Analysis 
Instruction for the 100 Area and 300 Area Component of the 
RCBRA (BHI-01790); currently being dispositioned.   

• Continuation of shoreline conductivity surveys are still impacted by high 
river flow.  Surveys will resume when flow is below 80,000 cubic feet 
per second. 

• Posted a Request for Interest on the ERC contracting Web page as 
the first step in finding a subcontractor for FY06 sampling activities.  

Columbia River Component: 
• Held 2nd collaborative workshop on Hanford Site Risk Assessment 

Integration on August 4 with RL, ORP, EPA, Ecology, Tribes, 
Trustees, HAB, and other stakeholders.  Defined topics and issues 
to be addressed in ongoing focused working sessions. 

• Held 9th workshop on Existing Data Compilation/Evaluation on 
August 16, with RL, EPA, Ecology, Tribes, Trustees, and 
stakeholders to elicit feedback. 

Closure Activities: 
• Met with RL project managers to review orphan waste sites for 

100-FR-1/2 Operable Units. 
• Completed documentation of orphan waste sites for 100-FR-1/2 

Operable Units. 

UPCOMING KEY ACTIVITIES:   (will be performed by RCCC) 
• Receive comments on the 100-B/C Pilot Project Risk Assessment 

Report in September. 
• Issue 100 Area and 300 Area Component of RCBRA Sampling and 

Analysis Plan (DOE/RL-2005-42) Rev. 0.   
• Complete 100 Area and 300 Area conductivity survey. 
• Complete Tribal plant sampling report for the 100 Area and 300 

Area. 
• Complete subcontracting activities to begin field sampling by 

October 30, per TPA Milestone M-16-70. 
• Conduct workshop for the Columbia River Component data 

compilation and evaluation effort in September. 
• Complete orphan site evaluation screening report for the 

100-FR-1/2 Operable Units. 
• Continue to develop implementation plan and obtain approval for 

use of investigation derived waste approach to support orphan site 
evaluations. 

• Receive comments on end state strategy. 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
• SV:  ($68K); (1.3%).  FY05 geotechnical activities deferred to FY06.  

Columbia River Component Risk Assessment Work Plan put on hold 
until FY06 per RL direction. 

• CV:  $1,071K; 19.7%.  Efficiencies realized in performing peer 
review of human health risk scenarios, DQO development, 
reconnaissance sampling, and work associated with the Columbia 
River work plan and data compilation.   

EAC TRENDS: 
Current Month:  $42K 
FYTD:  ($958K) 
• Efficiencies will result in a positive variance at completion and have 

been reflected in the EAC. Positive variance to date will be 
decreased slightly by FY-end based on workscope remaining to be 
completed. 

TPA COMMITMENTS: 
C-16-06A, Submit B/C Risk Assessment Pilot Study to Regulators 
(due 7/31/05); Completed - transmitted report to RL on 6/24/05; RL 
transmitted to regulators on July 13. 

SUMMARY SCHEDULE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ISSUES: 
None. 

FY 2005 OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

TPA Commitment

100-B/C AREA PILOT 
RISK ASSESSMENT 
STUDY

100/300 AREA 
BASELINE RISK 
ASSESSMENT

COLUMBIA RIVER 
COMPONENT RISK 
ASSESSMENT

SITE CLOSURE

Complete Lead Sheathed 
Cable Report

Complete Borrow 
Pit 24 Design

TPA MS PIBaseline Current Schedule Project MS

Summarize Round 2 Sampling Data

Evaluate Orphan Site 300-FF-1 OU

Evaluate Orphan Sites 100-FR-1/2

300-FF-1 OU RA Report

Complete Report - Risk Calcs

Prepare Risk Assessment Report

C-16-06A

C-16-06A  7/31/05 - Submit B/C Risk 
Assessment Pilot Study to Regulators

Review/Submit Report

Develop DQO

Peer Review Human Scenarios

Reconnaissance Sampling

Develop SAP

Develop Work Plan

Compile/Review Existing Data

Issue Rev. 0

Submit Outline Submit Draft A Issue Rev. 0

Submit Outline Submit Draft A Issue Rev. 0

Submit Draft A Issue Rev. 0

Develop/Perform Data Management

3/10/05 (A)

Remaining scope 
on hold until FY06 
per RL.

6/6/05 (A)

FYTD Performance ($K)

0

1,000

2,000

3,000

4,000

5,000

6,000
DWP+CO
BCWS
BCWP
ACWP/EAC

DWP+CO 281 738 1,284 1,715 2,070 2,746 3,266 4,137 4,623 4,949 5,365 5,606
BCWS 281 738 1,284 1,715 2,070 2,776 3,315 4,298 4,801 5,106 5,518 5,786
BCWP 263 627 1,109 1,704 2,187 2,802 3,354 4,319 4,752 5,067 5,450
ACWP/EAC 114 458 654 954 1,348 1,804 2,269 2,954 3,471 4,108 4,379 4,828 4,828

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Total 
EAC

ERC contract ends 
August 26, 2005



ENVIRONMENTAL RESTORATION 
MISSION SUPPORT 

August 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  5 first aids; 0 recordable-only; 0 lost workday cases 
Current Month:  None 

HIGHLIGHTS: 

Safety and Health: 
• Completed all planned activities that were required by the ERC 

to support transition to the River Corridor Closure Contract 
(RCCC). 

Technical Services: 
• Revised BHI Spill/Release Point-of-Contact protocols based on 

recent ERC policy changes.  
• Prepared 6 RCRA Part A�s for transmittal to RL and Ecology to 

support the transition of RCRA Permit responsibilities from BHI 
to WCH. 

• Supported laboratory audit of the 222-S Facility.  Two findings 
and 12 observations were noted and are being corrected. 

• Conducted USQ training for 16 ERC employees to support 
growing project activities in nuclear safety. 

• Performed the annual Nuclear Criticality Safety Assessment of 
ERC activities. 

• Completed Multi-Incremental Sampling Pilot Study for 128-C-1 
and 126-B-3.  Results look promising for using this sampling 
technique to support interim waste site closure decisions. 

• Completed review of field characterization instruments to 
analyze constituents from unknown waste forms in burial 
grounds, continued evaluation of improvements to beta 
scintillators, and continued testing of potential fixatives for 
containing surface contamination.  Completed documentation 
of ERC technology activities and archived all files of technology 
information.  

• Provided sample/data management support � collected 1,273 
samples, issued 20 sample authorization forms (SAF), issued 
28 sample disposition records (SDR), and validated 3 data 
packages. 

 

UPCOMING KEY ACTIVITIES:   (will be performed by RCCC) 
• Support closeout of the ERC. 

ASSESSMENTS: 
 
 
 
 
 

No significant findings during this reporting period. 
 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 

• SV:  $103K; 0.3%.  Insignificant. 
 
• CV:  $3,483K; 10.8% 

− FY04 rate rebill credit. 
− FY05 payroll additive rate rebill credit. 
− Legacy retiree medical cost less than planned. 
− Labor efficiencies in Safety & Health. 

 

EAC TRENDS: 
Current Month:  ($895K) 
FYTD:  ($5,435K) 
• FY04 rate rebill credit 
• FY05 payroll additive rate rebill credit. 
• Legacy retiree medical cost less than planned. 
• Reduced FY05 fee forecast. 
• FY04 fee less than forecast. 
• Labor efficiencies in Safety and Heath. 
• Cost of developing FY06 DWP less than planned. 
 

ISSUES: 
None. 
 
 
 
 
 
 
 
 
 
 
 
 

FY 2005 ERC Assessment Data
Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug
17 24 22 25 20 24 21 20 25 20 23
14 18 18 20 16 19 18 16 19 17 17

Past Due Completed 4 0 5 3 4 3 3 2 5 4 5
3 5 5 3 4 3 2 1 5 1 0
21 23 28 26 24 25 23 19 29 22 22

Scheduled
Assessments

Scheduled / Performed

Unscheduled / Performed
Total Performed

FYTD Performance ($K)

0

8,000
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24,000

32,000

40,000
DWP+CO
BCWS
BCWP
ACWP/EAC

DWP+CO 2,560 5,734 9,426 12,460 15,270 18,537 21,322 24,571 27,385 30,208 33,470 37,874
BCWS 2,526 5,646 9,295 11,183 13,947 17,178 19,961 23,207 26,018 28,839 32,099 36,500
BCWP 2,416 5,585 9,178 11,129 13,858 17,254 20,059 23,203 26,030 28,933 32,202
ACWP/EAC 2,026 4,765 7,446 9,666 12,779 14,660 16,852 20,068 22,930 25,843 28,719 31,064

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

ERC contract ends 
August 26, 2005



ENVIRONMENTAL RESTORATION 
GENERAL SUPPORT 

August 2005 Monthly Report 

 

 
 

GREEN TEXT = AHEAD OF SCHEDULE 4 WEEKS OR MORE 
RED TEXT = BEHIND SCHEDULE 4 WEEKS OR MORE / TPA IMPACT 

SAFETY: 
FYTD:  0 first aids; 0 recordable-only; 0 lost workday cases 
 

HIGHLIGHTS: 
• Completed transition activities related to the River Corridor 

Closure Contract (RCCC). 
• Completed FY06 DWP efforts. 
• Implemented the Washington Closure Hanford (WCH)-specific 

P-Card system. 
• Completed and closed out FY05 physical inventory. 

UPCOMING KEY ACTIVITIES:   (will be performed by RCCC) 
• Complete move of server room from 3350 George Washington 

Way to Hanford Square IV. 
 

PERFORMANCE: 
 
 
 
 
 
 
 
 
 
 
 
 
 
• SV:  ($1,063K); (7.4%).  Postponement of system upgrades. 
 
• CV:  ($1,182K); (8.9%).  Overrun due to transition costs in 

Information Systems and Facilities, and more leased vehicles 
than planned. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

EAC TRENDS: 
Current Month:  ($87K) 
FYTD:  $358K 
• More leased vehicles than planned. 
 

CONTRACT METRIC: 
 
 
 
 
 
 
 
 
 
Total P-Cards for August:             $     380,119  (399 actions) 
Total August Commitments:         $  5,029,300  (47 actions) 
Total FY05 Commitments:            $67,455,831 
 

ISSUES: 
None. 

Goal FYTD Aug 05
Small Business 50.0% 65.7% 64.1%
Disadvantaged 6.5% 10.3% 12.0%
Woman-Owned 2.5% 3.3% 2.0%
Veteran-Owned 0.02% 1.16% 3.07%
SD Veteran-Owned 0.02% 0.11% 0.00%
Hubzone Certified 0.05% 1.62% 0.91%

FYTD Performance ($K)

0

4,000

8,000

12,000

16,000

20,000
DWP+CO
BCWS
BCWP
ACWP/EAC

DWP+CO 1,296 2,655 3,817 4,957 6,206 7,675 8,777 10,608 11,729 12,821 14,225 15,614
BCWS 1,294 2,652 3,814 4,955 6,204 7,676 8,786 10,628 11,757 12,859 14,273 15,672
BCWP 739 2,526 3,546 4,737 5,835 7,184 8,251 9,659 10,769 11,860 13,210
ACWP/EAC 638 2,262 3,387 4,725 5,656 7,296 8,611 10,033 11,590 12,576 14,392 16,031

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

ERC contract ends 
August 26, 2005


